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Phase 1 Summary

• Old Meadow Road Realignment – design work proceeding, 
construction to be completed by the end of 2018

• VDOT punchlist ongoing
• Phase 1 close out - $2.982B  

Phase 2 Summary

Total Project Status (all bid packages as of July 2016)
• Overall Project – 38.7%
• Design – 99.6%
• Construction – 30.9%

Station Construction
• Reston Town Center Station - Concrete foundations, 

34.5kv electric
• Herndon Station – Precast, pouring of concrete 

foundations, columns, and walls
• Innovation Station - Precast, support walls, columns, 

masonry work, and electric rough in 
• Dulles Airport Station – Station walls, columns, and 

cross-girders
• Loudon Gateway Station - Site clearing and 

excavation
• Ashburn Station  - Design, site preparation work

Aerial Guideway
• Caisson Foundations – 100%
• Columns – 97%
• Pier Caps – 93%
• Trackway Spans –56%

• Column, pier caps, girder, aerial 
track supports, and deck pours 
work ongoing

Rail Yard at Dulles Airport
• 100% Design Plans Submitted
• Installation of stormwater, sanitary, and 

duct bank structures
• Final grading, utilities and yard layout 

continues  

Phase 2 Cost Summary

Budget
• Total Budget - $2.778B
• Total Forecast - $2.778B
• Total Expenditures - $833.8M

Phase 2 Contingency Utilization
• Total Contingency - $551.5M
• Total Contingency Utilized - $92.7M
• Remaining Contingency - $458.7M
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Herndon Station Garage  
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Total Project Estimate:   $56.7M (revised est. $44.5M)

Schedule

Design:                                         June 2014 – December 2015

Permitting:                                September 2015 – August 2016

Bid Opening:                                                    July 2016

Construction Award: October 2016

Construction (new garage):      November 2016 – January 2019

Construction (existing garage):      February 2019 – March 2019

Ready for Occupancy: April 2019
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Innovation Center Station Garage 
Total Project Estimate: $57 million (bids $8.5M under est.)

Schedule

Design: Aug 2014 - Oct 2016

Permitting: Jan 2016 - Oct 2016

Bid Opening: November 2016 - March 2017

Construction Award: March - April 2017

Construction: April 2017

Ready for Occupancy: April/May 2019
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Sign removal on Saarinen Circle

Innovation Center Station Garage

Department of Transportation  - 4 -



County of Fairfax, Virginia

Silver Line Construction 
Photos
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Reston Town Center Station
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Station Foundation Tubs 

Station Foundation Walls
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Herndon Station

Station Wall Panels and Exterior

Excavation for Herndon South Entry Pavilion
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Innovation Center Station
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Unfinished platform and interior station wall Elevator frames
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Innovation Center Station

Department of Transportation  - 9 -

South Pavilion Piers and Foundation

North Pavilion Foundation Work
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Dulles Airport Station
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Aerial structure

Pedestrian Tunnel to Terminal
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West Segment
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Aerial Guideway and Yard Lead

Site Preparation at Loudoun Gateway
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Questions?
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